Structure plan
Local authority approved

Scoping report brief request - submitted online

v

Application received
Developer eligibility - confirmed
Scoping report brief
Project timeline register

v

Scoping report fee proposal - submitted

v

Scoping report fee proposal - reviewed
Scoping report fee proposal - accepted

v

Catchment, site and pressure main route
plan - submitted

v

Catchment, site and pressure main route plan -
reviewed
Advice to consultant
Accepted

v

Developer funded - Developer delivered

40 days

15 days

15 days

30 days

30 days

Water Corporation

Developer

Developer's consultant

Scoping report - draft submitted

v

Scoping report - review submission and provide advice
Scoping report - review subsequent submissions and
provide advice until scoping report is capable of being

endorsed

Developer Constructed Works Agreement issued

v

DCWA DCWA

financial Signed by developer re Sg?tpj?ﬁ,]a]
security - Submit to Water ) _Eubmitted
submit Corporation

30 days

30 days initial

Subsequent/final submissions

10 days advise and reply
10 days revise and resubmit

A 4

Note:
Days = working days

> Tankering eligibility
Submit

¢ 5 days

Tankering eligibility
Review and advise

v

Tankering strategy

Scoping report
Developer - signed
Water Corporation - endorsed

v

DCWA - acceptance
Scoping report - accept

v

Project activation in CIP

Arrange for project manager, design manager and

assets planning and delivery rep

v

ESR - commence
Design - commence
Formal preliminaries to works - commence

v

ESR and detailed design provided to
Developer's consultant

v

Consultant - review and comment

v

Detailed design - finalised
Preliminaries to works - finalised

v

Draft tender documents
Contract administration fee proposal
Developer's consultant - submit

v

Draft tender documents and fee proposal
Reviewed by Water Corporation
Advice to consultant

v

Tender - invite tender and make recommendation to

Water Corporation

v

Tender - acceptance of tender recommendation

v

Contract - submit to Water Corporation

v

Contract - advice to consultant

v

Contract - awarded to contractor

v

DCWA financial security - returned

v

New asset
information sheet by
developer’s consultant

Start up

Construction - commence

v

Construction - finalised
Final inspection - issued

Close out
report - submit

As constructed
- submit

Takeover

..... * Works Agreement SRt n
........................................................ S e o ' 30 days
2 2l Tankering strategy - advisee - —
] ¢ accept ]
30 d Works Agreement ¢ 10 days
ays Concept plans submit/ ]
appraise/submit final Send performance agreement
— ¢ l
. .. Works Agreement
Subdivision application Concept plans accept Performance agreement
conditional approval Agreement signed Signed and returned
| |
10 days v v
Reticulationldesign
St Security lodged
— ¢ (WWPS contract price +5Q%)
] e e s (Tankering - $100,000 min)
40 days Approval - then resubmit
Reticulation design
Accepted
Start up
50 days #
| . Works Agreement Clearance checklist ) ( Clearance
— P Stagel ¥ terms met Complete and submit Stage 1 >
10 days:
— : e Land matters Tankering strategy
: submit
: Tankering strategy
: l Consider - advise - accept
- Works Agreement Clearance checKlist N ( Clearance
: SEER 2 —> terms met Complete and submit Stage 2 >
20 days : «
40 days
10 days
5 days
5 days
5 days
10 days
30:days
16-26 weeks
> Security returned (WWPS
— contract price +50%)
30 days
28 days




