40 days

15 days

15 days

30 days

30 days

30 days

30 days initial
Subsequent/final submissions
10 days advise and reply

10 days revise and resubmit

30 days

10 days

40 days

50 days

10 days

20 days

40 days

10 days

5 days

5 days

5 days

10 days

30 days

16-26
weeks

30 days

28 days

Structure plan
Local authority approved

Scoping report brief request — submitted online

v

Application received

Developer eligibility - confirmed

Scoping report brief
Project timeline register

v

Scoping Report Fee Proposal - Submitted

v

Scoping Report Fee Proposal - Reviewed
Scoping Report Fee Proposal - Accepted

v

Catchment, site and pressure main route plan - Submitted

v

Catchment, site and pressure main route plan - Reviewed

Advice to consultant
Accepted

Wastewater Pumpstation
Water Corporation Funded & Developer Delivered

Industrial

Water Corporation ‘

Developer ‘

Developer’s consultant ‘

Scoping report — draft submitted

v

Scoping report — review submission and provide advice

Scoping Report —

Review subsequent submission/s and

provide advice until Scoping Report is capable of being

endorsed

Developer Constructed Works Agreement

Issued
DCWA DCWA Scoping report -
Financial Security | Signed by developer finpal -gsubpmit
Submit Submit to Corporation

Scoping Report
Developer - Signed
Corporation - Endorsed

v

DCWA — acceptance
Scoping report - accept

Arrange for Project Manager, Design manager, Assets

Project Activation in CIP

Delivery Rep

Design —commence
ESR - commence

Formal Preliminaries To Works - commence

v

ESR and detailed design

provide to Developers Consultant

v

Cons

ultant — review and comment

v

Detailed Design - Finalised

Preli

minaries To Works - Finalised

Draft tender documents

Contract Administration fee proposal
Developers Consultant - submit

Draft tender documents and fee proposal

Reviewed by Corporation
Advice to Consultant

Invite tender and make recommendation to Corporation

Tender

v

Tender - Acceptance of tender recommendation

v

Contract — submit to Corporation

v

Contract — advice to consultant

v

Contract — awarded to contractor

v

DCWA Financial Security - return

y

New Asset Information Sheet
by Developers Consultant

Start Up

\ 4

Construction - Commence

v

Construction — finalised
Final Inspection - issued

v
Close Out Report | Final Payment Claim | As Constructed
Submit Submit Submit
A 4
Recoup — GST
Recoup — Scoping Costs 2 =utey

A

Works Agreement
Submit request for planning pack

Subdivision Application
Conditional Approval

v

Works Agreement
Concept plans submit/appraise/
submit final

v

Works Agreement signed
Concept plans Accept

v

Reticulation Design
Submit

v

Reticulation Design
Appraisal — then resubmit

Reticulation Design

Clearance
Stage 1

Accepted
Start Up
A
Land Development Clearance checklist
e 2 Stage 1 » Agreement Rk
Complete and submit
terms met
» Land Matters
Land Development .
N Stage 2 e —— Clearance checkllst-
Complete and submit
terms met

Clearance
Stage 2




