40 days

15 days

15 days

30 days

30 days

30 days

30 days initial
Subsequent/final submissions
10 days advise and reply

10 days revise and resubmit

30 days

10 days

40 days

50 days

10 days

20 days

40 days

10 days

5 days

5 days

5 days

10 days

30 days

16-26
weeks

30 days

28 days

Structure plan
Local authority approved

Scoping report brief request — submitted online

v

Application received
Developer eligibility - confirmed
Scoping report brief
Project timeline register

v

Scoping Report Fee Proposal - Submitted

v

Scoping Report Fee Proposal - Reviewed
Scoping Report Fee Proposal - Accepted

v

Catchment, site and pressure main route plan -
Submitted

v

Catchment, site and pressure main route plan - Reviewed
Advice to consultant
Accepted

Residential
Wastewater Pumpstation
Water Corporation Funded & Designed
Developer Delivered

Scoping report — draft submitted

v

Scoping report — review submission and provide advice

Scoping Report — Review subsequent submission/s and

provide advice until Scoping Report is capable of being
endorsed

Developer Constructed Works Agreement

Issued
DCWA DCWA
Financial Signed by developer |Scoping report -
Security Submit to final - submit
Submit Corporation

Scoping Report
Developer - Signed
Corporation - Endorsed

DCWA — acceptance
Scoping report - accept

Project Activation in CIP
Arrange for Project Manager, Design manager, Assets
Delivery Rep

Design — commence
ESR - commence
Formal Preliminaries To Works - commence

v

ESR and detailed design
provide to Developers Consultant

v

Consultant — review and comment

v

Detailed Design - Finalised
Preliminaries To Works - Finalised

Draft tender documents
Contract Administration fee proposal
Developers Consultant - submit

Draft tender documents and fee proposal
Reviewed by Corporation
Advice to Consultant

Tender
Invite tender and make recommendation to Corporation

v

Tender - Acceptance of tender recommendation

v

Contract — submit to Corporation

v
Contract — advice to consultant
v
Contract — awarded to contractor
v

DCWA Financial Security - return

v

New Asset Information Sheet

by Developers Consultant Start Up

v

Construction - Commence

7

Construction — finalised
Final Inspection - issued

v
Close Out Report | Final Payment Claim | As Constructed
Submit Submit Submit
Recoup — GST
Recoup — Scoping Costs UELEEE

Subdivision Application
Conditional Approval

A

Water Corporation ‘

Developer ‘

Developer’s consultant ‘

Tankering eligibility - submit

v

Tankering eligibility
Review and advise

v

Works Agreement

Tankering Strategy
submit

v

Submit request for planning pack
Tankering strategy — advise - accept |

v

Works Agreement

submit final

v

Concept plans submit/appraise/

v

Send performance agreement |~

Works Agreement signed
Concept plans Accept

v

Performance Agreement
Signed and returned

v

!

Reticulation Design
Submit

v

Tankering Security Lodged

Reticulation Design
Appraisal — then resubmit

v

Reticulation Design

‘ Accepted
\
| Start Up
[
| [
v v
Land Development Clearance checklist Clearance
Stage 1 » Agreement §
Complete and submit Stage 1
terms met
» Land Matters
( Tankering strategy submit )
AN Tankering strategy —
| Consider — advise — accept
S
7/
N A
Land Development .
Stage 2 e Clearance checkllst. Clearance
Complete and submit Stage 2
terms met
< Tankering strategy submit >
o - Tankering strategy —
) Consider — advise — accept
L
e
A A
Land Development .
Stage 3 e Clearance checkllst' Clearance
Complete and submit Stage 3
terms met

5 days

5 days

5 days



