
Land matters

Water Corporation funded - Developer delivered

Scoping report fee proposal - submitted

Scoping report - draft submitted

Consultant - review and comment

Catchment, site and pressure main route plan - 
reviewed

Advice to consultant
Accepted

Scoping report fee proposal - reviewed
Scoping report fee proposal - accepted

DCWA - acceptance
Scoping report - accept

ESR and detailed design provided to 
Developer’s consultant

Detailed design - finalised
Preliminaries to works - finalised

Tender - invite tender and make recommendation to 
Water Corporation

Construction - finalised
Final inspection - issued

Tender - acceptance of tender recommendation

Contract - submit to Water Corporation

Contract - advice to consultant

Contract - awarded to contractor

DCWA financial security - returned

Construction - commence

Final payment 
claim - submit

As constructed 
- submit

New asset information 
sheet by Developer’s 

consultant
Start up

Takeover Terms of Developer Constructed Works Agreement Recoup - construction costs

Application received
Developer eligibility - confirmed

Scoping report brief
Project timeline register

Developer Constructed Works Agreement issued

Scoping report - review submission and provide advice
Scoping report - review subsequent submissions and 
provide advice until scoping report is capable of being 

endorsed

Project activation in CIP
Arrange for Project Manager, Design Manager and 

Assets Planning and Delivery rep

ESR - commence
Design - commence

Formal preliminaries to works - commence

Draft tender documents
Contract administration fee proposal

Developer’s consultant - submit

Draft tender documents and fee proposal
Reviewed by Water Corporation

Advice to consultant

Scoping report
Developer - signed

Water Corporation - endorsed

DCWA 
financial 
security - 

submit

DCWA
Signed by developer

Submit to Water 
Corporation

Scoping 
report - final 
- submitted

Scoping report brief request - submitted online

Structure plan
Local authority approved

Subdivision application 
conditional approval

Catchment, site and pressure main route 
plan - submitted

40 days

15 days

15 days

30 days

30 days

30 days

30 days initial

30 days

10 days

40 days

10 days

20 days

40 days

10 days

5 days

5 days

30 days

10 days

5 days

5 days

10 days

30 days

30 days

16-26 weeks

28 days

50 days

Subsequent/final submissions
10 days advise and reply
10 days revise and resubmit

Works Agreement
Submit request for 

planning pack

Works Agreement
Concept plans submit/ 
appraise/submit final

Works Agreement
Concept plans accept

Agreement signed

Reticulation design
Submit

Reticulation design
Approval - then resubmit

Reticulation design
Accepted

Start up

Stage 1 Clearance checklist
Complete and submit

Clearance 
Stage 1

Tankering strategy
submit

Tankering strategy
Consider - advise - accept

Works Agreement
terms met

Stage 2 Clearance checklist
Complete and submit

Clearance 
Stage 2

Works Agreement
terms met

Water Corporation

Developer

Developer’s consultant

Tankering eligibility
Review and advise

Tankering eligibility
Submit

Tankering strategy
Submit

Tankering strategy - advisee - 
accept

Send performance agreement

Performance agreement
Signed and returned

Security lodged
(Tankering - $100,000 min)

Note: 
Days = working days

Close out 
report - submit

Recoup - GST
Recoup - scoping costs


